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	Town Hall
	Under contract. Phase 1, preliminary designs, complete. Phase II, construction drawings and final budget,  winding down. Phase III, construction expected to begin this summer. 

	Public Works Building
	Site Prepared. RFQ published on 3/4, closes on 3/29, informational meeting on 3/18.

	Texas Rd. Pedestrian Bridge
	RFQ for design services closed on 2/11. Contract  negotiations underway with Vaughn & Melton.

	Texas Rd. Waterline
	Expected completion date 3/21

	Texas Rd. and Calvin Trail Paving
	Project awarded in the fall ‘18- expected completion in early spring

	Frist Rd. Paving
	Project awarded in the fall ‘18- expected completion in early spring

	Wells A & B Chlorine Retrofit
	In process. Expected completion date 4/4.

	Well 6 Pump Conversion
	In process. Expected completion date 3/21.

	Assembly Drive Culvert and Crosswalk
	In process. Expected completion date 3/18.

	Tennessee Rd. Culvert and Catch Basin
	In process. Expected completion date 3/21.

	South Carolina Terrace Parking Area
	Engineer assessed - Expected completion 4/4.

	Kentucky Rd. Culvert
	Engineer assessed - Expected completion date 4/25

	South Carolina Terrace Culvert
	Engineer assessed - Expected completion date 4/11

	Wyck Rd. Culvert
	Engineer assessed - Expected completion date 4/18

	Lower Greybeard Wall and Creek Stabilization 
	RFQ re-published on 2/28, closes on 3/20.

	Suwannee Mudslide
	Engineer assessed - RFQ pending.

	Texas Road Extension Culvert and Barrel -1
	Engineer assessed - RFQ pending.

	Texas Road Wall and Bank Stabilization (Below Pool)
	Engineer assessed - RFQ pending.
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